125X1 part of the Backfill Program. ‘

25X1

construction on 20 July. Miss Utility came on 18 July and
%g§1>gj identified power and utility lines located in the area.
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OL/FMD WEEKLY REPORT

PERIOD ENDING 20 JULY 1988

1. Progress Reports on Tasks Assigned by or of Interest to
Senior Management:

&
: ThedJZdication plaque was moved from the 1D corridor of
the Original Headquarters Building to the 4th floor entrance of the
1 ew Headquarters Building. The dedication plaque was mounted on
%gﬁ] 15 July by the contractor, Wood and Stone.

7
‘ 2. Major Events that Have Occurred During the Preceding Week:

a. Status of Chilled South Side Chilled Water Lines: The

\\ draft report of the panel analyzing courses of action regarding the
: chilled water line will be finalized on 21 July. The FMD Project
fﬁ”’ Officer will be responsible for implementing corrective action as

%g§1 recommended by this panel in their final report.

b. On 14 July, the Contracts Staff, FMD/OL, opened bids
from five bidders for the installation of chilled water risers and
condensate lines in the Original Headquarters Building. The
lowest, responsive and responsible bidder was John J. Kirlin,
Incorporated, who submitted a bid for $198.000. The proiject is

c. On 12 July, the—Gomtracts—Staff;—FEMB/OL, awarded a
contract in the amount of $229,000 to JAK Construction,
Incorporated, for the renovations to the Office of General Counsel

25X1 space in the South Tower of the New Headquarters Building.‘
25X1
d. Scattergood-Thorne Property Renovation: Drawings for
the new perimeter fence at Scattergood-Thorne have been sent to

approval. As soon as the Virginia Department of Highways approves
the location of the fence, the drawings will be issued for bids.

M%g/' Headquarters Security Division, Office of Security (HSD/0S), for

|

V/// e. Jogging Track Project: On 15 July, Dewberry § Davis

awarded a contract in the amount of $44,165 to Long Fence to
construct a fence along Savile Lane. Long Fence will begin
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f. Child Day Care Center Project (CDCC): On 14 July, FMD S
engineers met with SAIC Architects, Incorporated, to review the WP,

100 percent submittal drawings. Final drawings will be delivered E%ffﬁ;
to the Agency on 19 July.

g. Significant OQutages of Services/Utilities: The
16 July scheduled Headquarters compound steam outage to perform
necessary plumbing work was completed without difficulty.
‘Buildings on the compound were without steam for heating, hot

(wa1ﬁ144and4hum1d1£1caiinn4?uring the outage.

, j. Significant Construction Projects: During this
period, HSD/0S reviewed the 95 percent drawings for the West A
parking lot expansion. As a result of this review, the architect's
recommendation that a separate truck entrance be included in the
project has been rejected.

k. Significant Customer Service Efforts:

(1) The initial phase of delivery of newspapers to
consolidated distribution points has been successful;
unfortunately, M§CB has encountered some problems with the second
phase, prebundling newspapers at the contractor's facility. This
procedure was implemented on 11 July, but had to be suspended on
14 July when the contractor was unable to deliver the prebundled
papers to distribution points in a timelv fashion. MECB is
reevaluating the situation.

2
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(2) On 14 July, the Chief, Building Services Branch,
FMD/OL, sp n Office of Information Technology (OIT)
conference to convey current status of NHB projects underway
at this time in FMD/OL. Some of the items discussed were the day
care center, parklng, New Headquarters Building m i

oves, cafeteria
gxnans;nnAandnaT jogging trail/gym facilities.

q. On 15 July, the BSB supervisors provided lunch for| all
their employees, including E.I. Kane office movers, for Employe
Appreciation Day. The Director and Deputy Director of Logistic
and the Chief and Deputy Chief, Facilities Management Division,
also participated. This 1uncheon and the message 1t conveyed wete

considered a success.

3. Upcoming Events:

On 25 July, an M&CB employee, who is a member of the OL
Flying Squad, will begin a 60- to 90-day domestic assignment in OIT
at Headquarters. This opportunity arose when a logistics positio
was vacated on short notice.

4. Management Activities and Concerns:

None.

Chief
Facilities Management Divisio

C%”“””xﬁ““’@
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